SAS Superstructure Run date 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:53PM

Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 044 Const Calendar Day: 217 Date: 13-Apr-2010 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Modanlou, Masoud Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: Over Time:
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 22-Apr-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute
General Comments
[]
Some ABF’s ironworkers, surveyors hours and OT may not carried by myself, other CT inspectors may
have captured these operation, location, and hours including overtime.
04-0120F4 Bid Item: 056 X-L04-CBM.056 E-W Line Cross Over Lift 04 Cross Beam
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM STANLEY DALIE 000 000 000 0.00 ]
Ironworker APP MATTHEW COCHRAN 000 000 000 0.0 ]
Ironworker JNM JERRY KUBALA 000 000 000 0.0 ]
Ironworker APP CHRISTOPHER BISKNER 000 000 000 0.0 ]
Ironworker FOR EDWARD MEYER 000 000 000 0.0 ]
Ironworker APP TODD JACKSON 000 000 000 0.0 ]
Jim Ga 000 000 000 0.0 ]
Ironworker JNM KEVIN RATCLIFF 000 000 000 0.0 ]
Ironworker JNM ENRIQUE ROBLES 000 000 000 0.0 ]
Ironworker JNM BARRY ROTHMAN 000 000 000 0.0 ]
Ironworker APP AUGIE SOLIS 000 000 000 0.0 ]
Ironworker JNM AARON KENT 000 000 000  0.00 ]
Di ary: Dispute
Work description. 056  X-LO4-CBM.056 -
1 - Office work, review submitals and drawings.
2 - Erection of cradles L5W and L6W in W- line truss.
3 - Erection of pushing cart in E- line truss. For more detail of contractor operation see Lalit daily report.
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